

PHASE 4 – PROJECT PLANNING

Planning Logic

Field	Details
Team ID	6ab4c3e86603573ccfb5068c
Project Name	Auto Ticket Classification using Flow Designer
Platform	ServiceNow
Maximum Marks	4 Marks

1. Planning Logic

The planning logic defines the dependency sequence in which the project should be implemented. Data structure and choice dependencies must be established before the automation is configured, and testing must occur only after the Flow is activated.

2. Planning Sequence

Sequence	Activity	Dependency / Logic
1	Understand the Problem	Confirm manual classification and routing problem.
2	Define Requirements	Identify ticket fields, categories, subcategories, notification and maintenance needs.
3	Create Update Set	Provide a controlled container for project configuration changes.
4	Create Incident Workflow Table	Create the structured record store and auto-numbering.
5	Create Fields and Choices	Add Caller, Category, Subcategory, descriptions, State and reference fields.
6	Configure Dependency	Make Subcategory dependent on Category.
7	Create Flow	Build Auto Classify School IT Tickets.
8	Configure Conditions	Add keyword-based If/Else If branches.
9	Configure Email	Send acknowledgement to Caller → Email.
10	Activate and Test	Run documented scenarios and verify results.
11	Complete Update Set	Move update set to Complete and export XML if required.

3. Dependency Rules

- The custom table and required fields must exist before Flow configuration.
- Category and Subcategory choices must be defined before dependency configuration.
- The Subcategory dependency must be configured before validating category/subcategory combinations.
- The Flow must be activated before end-to-end testing.
- Email verification should occur after a ticket is created and classified.

4. Milestones

Milestone	Planned Activities
Milestone 1 – Data Foundation	Update set, custom table, fields and choices.
Milestone 2 – Data Dependency	Category/Subcategory dependency configuration.
Milestone 3 – Automation	Flow trigger, classification branches and update actions.
Milestone 4 – Notification	Send Email action and recipient configuration.
Milestone 5 – Testing & Documentation	Scenario testing, email validation and final documentation.